International Journal of
Project
Management

Index to Volume 2: 1984

Author

Albonetti, R and Manganelli, L The Trans-Mediterranean natural gas pipeline 94
Bantin, D Integrated view of project management and control 56
Battle, R K An interview with Richard Roe 97
Blankevoort, P J Effects of communication and organization 138
Blankevoort, P J Systems information and effective action 36
Burr D The planning jungle 39
Caroni, G, Matteelli, R and Berti, A An approach to planning and control of advanced projects 168
Caruso, P Problems of implementing a large contract abroad: the Cordoba nuclear power station 215
Cavallone, S Permanent and changing features of project management 91
Dyer, R F Planning and execution of a major R&D project 6
Epling, J A Expediting delay payments – a suggested method 135
Fangel, M Planning project start-up 242
Harris, C A R and Flower, D J Use of computers in training 51
Hutcheson, J M Educating project managers for the construction industry in Australia 220
Hutcheson, J M The environment and cost–benefit analysis in feasibility studies 75
Jaafari, A Construction management know-how for transnational projects 198
Jaafari, A Organization and management in construction: a new approach 26
Malinen, H Project management by results 207
Manes, C Project management and computer-aided engineering 175
Morris, P W G Project start-up: getting going effectively 82
Palmer, C F Systems analysis and model building techniques in rural development 232
Peters, G Project cash forecasting in the client organization 148
Reve, T and Levitt, R E Organization and governance in construction 17
Saynisch, M Systems engineering management in the FRG 44
Simms, A Reducing the construction time for building projects 225
Trimble, G Resource-oriented scheduling 70
Walton, H The project manager – *a capite ad calcem* 31
Wearne, S H Fast-track project direction 240
Wearne, S H The project doctor 89
Yaseen, A M and El-Marashly, A F Programming model for multiprojects 10
Zachau, P Flexibility of project management 211

Title

An approach to planning and control of advanced projects **Caroni, G, Matteelli, R and Berti, A** 168
An interview with Richard Roe **Battle, R K** 97
Construction management know-how for transnational projects **Jaafari, A** 198
Educating project managers for the construction industry in Australia **Hutcheson, J** 220
Effects of communication and organization **Blankevoort, P J** 138
Expediting delay payments – a suggested method **Epling, J A** 135
Fast-track project direction **Wearne, S H** 240
Flexibility of project management **Zachau, P** 211
Integrated view of project management and control **Bantin, D** 56
Management contracting in Hong Kong 153
Manpower training in the construction industry in Hong Kong 106
Organization and governance in construction **Reve, T and Levitt, R E** 17
Organization and management in construction: a new approach **Jaafari, A** 26
Permanent and changing features of project management **Cavallone, S** 91
Planning and execution of a major R&D project **Dyer, R F** 6
Planning project start-up **Fangel, M** 242
Problems of implementing a large contract abroad: the Cordoba nuclear power station **Caruso, P** 215
Programming model for multiprojects **Yaseen, A M and El-Marashly, A F** 10
Project cash forecasting in the client organization **Peters, G** 148
Project management and computer-aided engineering **Manes, C** 175
Project management by results **Malinen, H** 207
Project start-up: getting going effectively **Morris, P W G** 82
Reducing the construction time for building projects **Simms, A** 225
Resource-oriented scheduling **Trimble, G** 70
Systems analysis and model building techniques in rural development **Palmer, C F** 232
Systems engineering management in the FRG **Saynisch, M** 44
Systems information and effective action **Blankevoort, P J** 36
The environment and cost–benefit analysis in feasibility studies **Hutcheson, J M** 75
The planning jungle **Burr, D** 39
The project doctor **Wearne, S H** 89
The project manager – *a capite ad calcem* **Walton, H** 31
The Trans-Mediterranean natural gas pipeline **Albonetti, R and Manganelli, L** 94
Use of computers in training **Harris, C A R and Flower, D J** 51

Subject

ASSOCIATION NEWS 59, 186, 250
CALENDAR 64, 128, 192, 256
CONFERENCES
PMI regional symposium 252
Project management in the construction industry 121
EDITORIAL COMMENT 4, 69, 133, 195
INTERNET NEWS 63, 123, 183, 247
PUBLICATIONS
Discrete event simulation **Banks, J and Carson, S** 254
Project cost control in action **Kharbanda, O P, Stallworthy, E A and Williams, L F** 122
Spon's architects' and builders' price book **Davis, Belfield and Everest (Eds)** 254
Spon's civil engineering price book **Davis, Belfield and Everest (Eds)** 254
Spon's mechanical and electrical services price book **Davis, Belfield and Everest (Eds)** 254
Total project management **Stallworthy, E A and Kharbanda, O P** 255